

Zenly — Test Execution Report

Launch-readiness at a glance

Verdict: not yet submittable — one substantive gap remains. The app's core blocking behaviour has still never been executed. Everything else that was blocking is now closed.

Item	Status
Family Controls Distribution entitlement	Already granted — App Store profiles carry <code>family-controls = true</code> (team 649T62WKAQ)
Privacy manifests (<code>PrivacyInfo.xcprivacy</code>)	Done — app + 5 extensions, verified shipping in a Release build
Dead features & their purpose strings	Removed — ~736 lines; strings absent from built <code>Info.plist</code>
Release build for device	Succeeds
Automated tests	21 unit + 14 UI, 0 failures
TC-3.5 — session survives app termination	PASS (developer, on device)
Finding 6 — stuck Dynamic Island timer	Fixed in code — needs device re-confirmation
Finding 3 — Settings overlap at XXXL	Fixed and visually verified
§2 Blocking (7 cases)	NOT TESTED — blocks submission
TC-1.5 — no repeated Screen Time prompt	NOT TESTED
Archive + upload to App Store Connect	NOT YET RUN

Cases **TC-8.3, 9.1, 9.2, 9.3, 9.4** are **withdrawn** rather than blocked — those features were deleted, so there is nothing left to test.

Date: 2026-07-27

Commit: 136d47b (main, clean tree at start)

Toolchain: Xcode 26.4.1 (17E202)

Target under test: iPhone 16e Simulator, iOS 26.4 (app-group state wiped before the final run)

Plan executed: TEST_CASES.md / TEST_CASES.pdf — 54 numbered cases + 7 signing checklist items

1. Scope — what could and could not be executed

The plan is explicit that most of Zenly depends on Apple's Screen Time stack, which does not run on the Simulator. That constraint dominated this run.

Bucket	Cases	Status
Executed automatically (Simulator)	21	Ran, with real assertions
Verified by code inspection only	12	Implementation confirmed, not executed
Needs a physical iPhone	16	Not run (TC-3.5 since passed — see §7)
Withdrawn — feature deleted	6	Nothing left to test (see Finding 1)

No physical device was available during this run. `xcrun devicectl list devices` reported Shalinh's iPhone ... unavailable, so every [Device] case (all of §2 Blocking, §7 Widget/Live Activity, §10 Siri/Control Center, and most of §3 and §9) is reported as **BLOCKED**, never as passed. Even with the phone attached, cases like "open a blocked app and confirm the shield" are inherently manual — I cannot drive a physical iPhone's Springboard.

2. Test results

2.1 Unit tests — ZenlyTests

```
xcodebuild test-without-building -scheme Zenly -only-testing:ZenlyTests
→ Executed 21 tests, 0 failures
```

21/21 passed. Covers streak rules, today/weekly aggregation, previous-week window, productivity score bounds, achievement idempotency, daily-challenge titles, selection codec, badge-catalog integrity.

These are the authority for the [Sim logic] cases: **TC-6.2** (score is 0 with no data, and 0–100 with data), the accounting behind **TC-3.6** (ended-early sessions excluded from streak and today's minutes), **TC-5.1** weekday mask/summary, and **TC-8.2** challenge titles.

2.2 UI tests — ZenlyQuietSuite (new, written for this run)

```
xcodebuild test-without-building -scheme Zenly -only-testing:ZenlyUITests/ZenlyQuietSuite
→ Executed 14 tests, 2 skipped, 0 failures
```

Case	Test	Result
TC-1.1 / 1.4	<code>testLaunchReachesHome</code>	PASS — splash plays, crossfades to Home, no white flash
TC-1.2	onboarding walked by <code>completeOnboardingIfPresent</code> on wiped state	PASS — all 5 pages advance
—	<code>testFourTabsPresent</code>	PASS — exactly Focus · Insights · Schedule · Settings
TC-3.2	<code>testDurationStepperStepsAndClamps</code>	PASS — ±5 steps, clamps at 5 and 120
TC-4.1	<code>testDefaultProfilesSeeded</code>	PASS — Work / Study / Gym present
TC-4.2	<code>testCreateProfile</code>	PASS — saves, sheet dismisses, row appears
TC-4.3	<code>testDeleteProfileAsksForConfirmation</code>	PASS — confirmation shown; Cancel keeps profile
TC-4.5 (sim part)	<code>testSelectingProfileResetsDuration</code>	PASS — switching resets to profile default
TC-5.1	<code>testCreateSchedule</code>	PASS — Save enabled without a title; row appears
TC-5.1	<code>testScheduleToggleFlips</code>	PASS — toggle changes state
TC-6.1 / 6.2	<code>testInsightsRenders</code>	PASS — renders (first-run empty state)
TC-11.1	<code>testHomeControlsHaveAccessibilityLabels</code>	PASS — duration orb and ± labelled
TC-11.2	<code>testDynamicTypeAccessibilityXXXL</code>	PASS as written , but see Finding 5 — visual review found a real overlap
TC-5.4	<code>testSuggestedScheduleOpensEditor</code>	SKIPPED — no "Suggested" section rendered
TC-6.5 / 6.6	<code>testHistoryAndBadgesReachable</code>	SKIPPED — see below

Why TC-6.5 / 6.6 are genuinely blocked, not failing: Insights shows a first-run empty state ("Your focus story starts here") until at least one session completes. `Begin focus` is `.disabled(... || !authorization.isAuthorized || ...)`, and FamilyControls authorization cannot be granted on Simulator — so no session can ever complete there, and History/Badges have no entry point to reach. These need a device.

Screenshot evidence: [docs/test-evidence/](#) (11 images, extracted from the result bundle).

3. Blocker found and fixed before any test could run

The project did not build from a clean checkout.

```
error: Build input file cannot be found:
  .../Zenly/Resources/Fonts/.claude/logs/commands.log
** TEST BUILD FAILED **    (CpResource + Ld __preview.dylib)
```

`project.yml` declares `sources: - path: Zenly`, which makes XcodeGen sweep **everything** under that folder — including the hidden `.claude/logs/` directory Claude Code writes. A stray `commands.log` was captured into the app's **Resources** build phase. Because `.claude/logs/` is `.gitignore`d, the file is absent on a fresh checkout while the committed-in-place `project.pbxproj` still referenced it → unbuildable.

Fix applied: `xcodegen generate` (the `.pbxproj` is untracked and generated, so this is the normal workflow). Build then succeeded and all testing proceeded.

Recommended permanent fix — stop the sweep at the source, in `project.yml`:

```
sources:
  - path: Zenly
  excludes:
    - "**/.claude/**"
```

4. Findings

Finding 1 — Five features are wired up but have no reachable UI (High — RESOLVED)

`TasksView` is never presented anywhere in the app, and `AmbientSoundService`, `MusicController` and `CalendarService` are instantiated and injected in `ZenlyApp.swift` but **no view consumes them**:

```
TasksView           → only its own definition; zero call sites
AmbientSoundService → only ZenlyApp.swift:22
MusicController     → only ZenlyApp.swift:26
CalendarService     → only ZenlyApp.swift:24
AccountabilityService → ZenlyApp.swift:23 + LeaderboardView ✅ (this one is fine)
```

`HomeView` declares only four environment dependencies (profiles, session, authorization, analytics) and hides its nav bar — there is no toolbar, no music row, no sound picker, no free-time card.

This makes **6 planned cases untestable in this build**, not merely device-blocked:

- **TC-8.3** Ambient sounds — no UI to select a sound
- **TC-9.1** Calendar free-time card — never rendered
- **TC-9.2** Tasks + Reminders import/export — `TasksView` unreachable
- **TC-9.3** Apple Music transport — no music row

- **TC-9.4** Spotify transport — no music row (the `onOpenURL` callback is still wired)
- **TC-11.1** (partial) — the plan expects the music transport to announce Previous/Play-Pause/Next; there is no transport

This is consistent with the recent Quiet redesign (`6a5d0ff` , `136d47b`) rebuilding Home and Insights without re-attaching these surfaces. **Decide per feature:** re-attach the entry point, or delete the service and its test cases so the plan stops describing a product that isn't shipping.

Finding 2 — The committed UI test suite is stale and fails 3/3 (Medium)

`ZenlyUITests.swift` navigates to tabs that no longer exist:

```
testCreateProfileSaveWorks → XCTAssertTrue failed - Profiles tab missing
testCreateScheduleSaveWorks → XCTAssertTrue failed - Schedules tab missing
testScheduleToggleWorks → XCTAssertTrue failed - Schedules tab missing
```

The tabs are now `Focus · Insights · Schedule · Settings`. "Profiles" is no longer a tab at all (it moved to Settings → Focus profiles, and a "New profile" row on Schedule), and "Schedules" was renamed singular. **The app is fine — the tests are out of date.** All three cases are correctly covered by the new `ZenlyQuietSuite`. Recommend deleting the three stale tests (I left them untouched rather than edit tests I wasn't asked to change).

Finding 3 — TC-11.2: label/placeholder overlap at accessibility text sizes (FIXED)

At `UIContentSizeCategoryAccessibilityXXXL`, Settings → "Your name" wraps to two lines and the `Add your name` placeholder is drawn **on top of** the wrapped label — text over text. See `docs/test-evidence/...2-Settings-XXXL.png`.

Schedule and the splash render cleanly at XXXL. Home was not captured at XXXL (the screenshot fired during the splash crossfade) — worth a manual re-check.

Fixed (`Zenly/Views/Settings/SettingsView.swift`): the row is now `nameRow`, which switches from `HStack` to a stacked `VStack` when `dynamicTypeSize.isAccessibilitySize`. An `HStack` with `label / Spacer / TextField` leaves neither child enough width at accessibility sizes, so the field drew over the wrapped label. Re-captured at XXXL: label and placeholder now sit on separate lines with no overlap.

Finding 4 — Schedule-driven sessions bypass the 120-minute cap (Observation, likely by design)

Creating a schedule with defaults (9:00 AM, Weekdays, **8h**) whose window covers "now" immediately auto-started a focus session of **~196 minutes** (`184:18` remaining, 6% complete).

```
let minutes = schedules.remainingMinutes(for: schedule) // uncapped
session.startFocus(... focusMinutes: minutes ...) // ScheduleStore.swift:356,371
```

The manual stepper clamps to `max(5, min(120, ...))`, so schedule sessions can be far longer than a user can set by hand. That is coherent with TC-5.2 ("apps shielded during the window"), so I'm reporting it as an observation rather than a defect — but confirm it's intended.

Practical side effect: it makes the app hard to test, because saving a schedule instantly hijacks the UI into a full-screen session. This poisoned an intermediate test run until the suite was taught to end any running session on launch.

Finding 5 — Stale copy: "Profiles tab" no longer exists (Low)

HomeView.swift:147 (empty-profile guard, TC-4.4) reads:

"Create a profile in the **Profiles tab** to start a focus session."

There is no Profiles tab. Should point at Settings → Focus profiles, or Schedule → New profile.

Finding 6 — Live Activity survives the session it belongs to (High — FIXED)

Reported from device: after a session ends, the Dynamic Island / Lock Screen countdown keeps running.

Root cause. `LiveActivityManager.end()` began with `guard let current = activity else { return }`, but `activity` is an in-memory reference while ActivityKit activities outlive the process. After iOS terminates the app mid-session — the exact TC-3.5 path — the relaunched process has `activity == nil` while the system is still showing the timer, so every `end()` silently no-opped and the countdown was stranded. `start()` calls `end()` first, so a resumed session could also add a *second* activity alongside the orphan.

Fix (Zenly/Services/LiveActivityManager.swift): `end()` now snapshots

`Activity<FocusActivityAttributes>.activities` synchronously and ends every one, making it authoritative and idempotent regardless of process lifetime. The snapshot is taken before the `Task` on purpose — reading the list inside the task would let the sweep tear down the new activity that `start()` requests immediately afterwards.

Verification status: code-verified and builds clean; Live Activity behaviour across app termination **must be re-confirmed on device** — it cannot be reproduced on Simulator.

5. Corrections to the test plan itself

The plan has drifted from the Quiet redesign. These are plan bugs, not app bugs:

1. Prerequisite "Clean install (delete app first) to test onboarding" does not work.

`hasCompletedOnboarding` lives in `AppGroup.defaults`, whose plist sits in the **shared App Group container** — not the app sandbox. `simctl uninstall` leaves it behind, so reinstalling goes straight to Home. This cost real time during this run: onboarding appeared "missing" on a supposedly clean device until the group plist was inspected and found already set to `true` from a 23 Jun session. Use `xcrun simctl erase <udid>`, or delete `.../data/Library/Preferences/group.me.adithyan.shalinh.Zenly.plist` plus the matching `Containers/Shared/AppGroup/<uuid>` directory.

1. TC-1.1 copy is wrong. The splash shows "Zen-ly" / "A calm and simple way to stay focused." with a periwinkle ring + focus dot and a "TAP TO BEGIN" hint — not "Zenly / Find your focus". It also auto-advances at **3.6s** (1.6s under Reduce Motion), not ~2.2s.

1. **TC-4.1 seeds four profiles**, not three: Work, Study, Gym **and Sleep** (`didAddSleepProfileV3`).

1. **Navigation is wrong throughout**. TC-4.x/5.x say "Profiles tab" / "Schedules"; the real paths are Settings → Focus profiles (sheet), Schedule → New profile, and the tab is "Schedule".

1. **The primary button is "Begin focus"**, not "Start Focus".

6. Section 12 — signing / App Store checklist

Verified statically against the **built bundle** (stronger than config inspection). Archive-time items still need a real archive.

Item	Result	Evidence
No 91179 (ZenlyReport is ExtensionKit in Extensions/)	PASS	<code>Zenly.app/Extensions/ZenlyReport.appex</code> , <code>EXExtensionPointIdentifier =</code> <code>com.apple.deviceactivityui.report-extension</code>
No 90349 (shield- action id)	PASS	<code>NSExtensionPointIdentifier =</code> <code>com.apple.ManagedSettings.shield-action-service</code>
Export compliance not prompted	PASS	<code>ITSApplUsesNonExemptEncryption = false</code> in built <code>Info.plist</code>
App icon 1024 ² light + dark	PASS	<code>AppIconLight.png</code> + <code>AppIconDark.png</code> (luminosity/dark)
App Groups on all App IDs	PASS	<code>group.me.adithyan.shalinth.Zenly</code> on all 6 targets incl. <code>ZenlyShield</code> + <code>ZenlyShieldAction</code>
Family Controls capability	PASS (config)	<code>Zenly</code> , <code>ZenlyMonitor</code> , <code>ZenlyReport</code>
Family Controls Distribution entitlement granted	PASS	<code>iOS Team Store Provisioning Profile</code> for <code>...Zenly</code> , <code>...ZenlyMonitor</code> , <code>...ZenlyReport</code> all contain <code>com.apple.developer.family-controls =</code> <code>true</code> (team 649T62WKAQ , valid to 2027-06-11). Apple only issues App Store profiles with this entitlement after approving the distribution request — so it is already granted; no request needs filing.
Archive uploads without entitlement errors	NOT YET RUN	Entitlement is in place (row above); still needs an actual <code>xcodebuild</code> <code>archive</code> + upload to confirm
Privacy policy URL + App Privacy labels	NOT VERIFIED	App Store Connect, not in-repo
TestFlight build installs; blocking works E2E	BLOCKED	Device required

Also confirmed present: `NSSupportsLiveActivities`, `zenly` URL scheme, `spotify` in `LSApplicationQueriesSchemes`, `calendar/reminders/music` usage strings, and the `time-sensitive` notification entitlement.

7. Cases requiring a physical iPhone (not run)

All of §2 Blocking (2.1–2.7), §7 Widget / Live Activity / Dynamic Island (7.1–7.3), §10 Siri & Control Center (10.1–10.2), plus 1.3, 1.5, 3.1, 3.3–3.5, 3.7, 5.2, 5.3, 6.3, 6.4, 9.5, 9.6.

Two of these are flagged ⚠️ regression in the plan and deserve priority on-device attention:

- **TC-1.5** — Screen Time must not re-prompt on later launches — **still untested**
- **TC-3.5** — a session must still be recorded after iOS terminates the app — **PASS**

TC-3.5 — PASS (verified on device by the developer, 2026-07-27)

Reported working on a physical iPhone: the session is still recorded after iOS terminates the app. Mechanism confirmed by inspection, so this is structural rather than incidental:

- `FocusSessionStore` persists the session outside the process; `restoreIfNeeded()` runs on scene-phase `.active` (`FocusSessionController.swift:115`).
- Elapsed time is recomputed from **wall clock** (`Date().timeIntervalSince(saved.startedAt)`), not from an in-memory ticker — termination costs no time.
- `elapsed >= totalSeconds` → `finishFocus(completed: true)` records it; otherwise the session resumes with the correct remainder and the Live Activity restarts.
- `finishFocus` records `startedAt: focusStartedAt` — the **original** start, not the reopen time — so a session finished on one day but reopened later is credited to the correct day and the streak does not skew. `ZenlyTests` covers this bucketing.

Residual (inherent to iOS, not a defect): the write happens on next app open, so a completed session is not in the store until the user reopens Zenly.

8. Changes made to the repo

Application source

- `Zenly/Services/LiveActivityManager.swift` — `end()` now sweeps all system activities (Finding 6).
- `Zenly/Views/Settings/SettingsView.swift` — `nameRow` stacks at accessibility text sizes (Finding 3).
- `Zenly/App/ZenlyApp.swift` — dropped 5 dead `@State` services, their injections, and the `Spotify.onOpenURL` callback.
- **Deleted** (~736 lines): `MusicController`, `Music/SpotifyController`, `Music/SpotifyConfig`, `AmbientSoundService`, `CalendarService`, `TaskService`, `Views/Tasks/TaskView`.

Configuration

- `project.yml` — removed the `SpotifyiOS` package + dependency, `LSApplicationQueriesSchemes: [spotify]`, and the `NSAppleMusicUsageDescription` / `NSCalendarsFullAccessUsageDescription` /

`NSRemindersFullAccessUsageDescription` purpose strings.

- **Added** `PrivacyInfo.xcprivacy` to the app and all five extensions.
- **Regenerated** `Zenly.xcodeproj` via `xcodegen` (untracked, generated) — also clears the stale `commands.log` resource reference from §3.

Tests & docs

- **Added** `ZenlyUITests/ZenlyQuietSuite.swift` — 14 UI tests against the current Quiet UI.
 - **Added** `docs/test-evidence/` (11 screenshots) and this report.
 - **Not touched:** the three stale tests in `ZenlyUITests.swift` (Finding 2) — left for the owner to delete.
-

9. Recommended next steps

Blocking before submission

1. **Run the seven §2 blocking cases on a physical iPhone.** This is the app's core value proposition and has never been executed. Add **TC-1.5** (no repeated Screen Time prompt) — it is nearly free once the phone is in hand.
2. **Re-confirm Finding 6 on device:** after the app is terminated mid-session and reopened, the Dynamic Island / Lock Screen timer must clear when the session ends. Also verify a normal "End early" still dismisses it, and that starting a session still *shows* it — that is the regression risk from the fix.
3. **Run a real `xcodebuild` archive + upload.** The Family Controls Distribution entitlement is already granted and the privacy manifests ship correctly, so this should pass — but it is the only way to clear the last checklist rows.

Worth doing, not blocking

1. Add `excludes: ["**/.claude/**"]` to the `Zenly` target in `project.yml` so a clean clone cannot hit the §3 build failure again.
2. Delete the three stale tests in `ZenlyUITests.swift` (Finding 2).
3. Fix the stale "Profiles tab" copy in `HomeView.swift` (Finding 5).
4. Correct `TEST_CASES.md` per §5 — especially the clean-install prerequisite, which will keep producing false "onboarding is broken" reports.
5. Confirm Finding 4 (schedule sessions exceeding the 120-minute manual cap) is intended.